UPPER GUADALUPE RIVER FLOOD PROTECTION PROJECT
Proposed Construction Schedule

2003 | 2004

ol T

D CONSTRUCTION LOCATION Start Finish
1 |Reach A - Highway 101 to Interstate Mon 3/3/03 Fri
880 12/31/04
2 |Reach 10B - SB Almaden Expwy to Thu Thu|
Stream Gage Station 23b 4/15/04 6/30/05
3 |Fish Passage Modifications Thu 7/1/04 Thu|
6/30/05
4 |Reach 12 - Branham to Blossom Hill Thu 7/1/04
Road 6/30/05
5 |Reach 7 - SPRR to UPRR Fri 7/1/05| Fri 6/29/07
6 |Reach 6 - 1-280 to SPRR Mon 7/2/07 Mon
6/30/08
7 |Reach 8 - UPRR to Willow Glen Way Mon 7/2/07 Mon|
6/30/08
8 |Reaches 10C&D - Streamgage Station | Tue 7/1/08 Tue
23b to Capitol Expwy 6/30/09
9 |Reach 9 - Willow Glen Way to Curtner |Wed 7/1/09 Thu
Avenue 6/30/11
10 |Reach 10A - Curtner Avenue to SB Fri 7/1/11| Fri 6/29/12
Almaden Expressway
11 |Reach 11 - Capitol Expressway to Mon 7/2/12 | Fri 6/28/13
Branham Lane
12 | Canoas Creek - Almaden Expressway | Mon 7/1/13 Mon
to Nightingale Drive 6/30/14
13 |Ross Creek - Almaden Expréssway to Tue 7/1/14 Tue
Jarvis Avenue 6/30/15

2005

2008

2009

2010 | 2011 | 2012 | 2013 | 2014

2006 | 2007

Santa Jara Valley Water Diskrict 0




